

The biggest single concrete pour of the entire dam project (300 cubic yards) is tentatively scheduled for next Wednesday. This is for a large part of the foundation, as well as one of the labyrinth walls. During the progress meeting this past Wednesday the emphasis was obviously on the concrete structure process going forward. Schnabel questioned Wayne Brothers intensely regarding this progress and I came away from the meeting realizing that not only do we have the best Engineers & General Contractor but also the most knowledgeable, professional and capable concrete contractors I have ever met with. They took questions and suggestions from Mark and made counter suggestions that all involved agreed will make this a much better project. Very, very impressed with this entire project so far.

Mike